


BUSINESS PROPOSAL

AI Powered Operations Automation

Sales, Operations & Intelligence Layer for Polestar Logistics

Presented to the management of Polestar Logistics

Phase 0 to Phase 4



Objective & Operating Principle

Build a unified automation and intelligence layer around Polestar's existing operations: reducing repetitive manual work, improving operational visibility, and allowing employees to focus on decisions and customer service rather than data entry.

Fresa remains the system of record.

The new system handles workflow, verification, CRM, reporting, communication and intelligence around it.

AI assists

Humans approve

Systems execute

Phases at a glance

PHASE 0

Sales Ops & CRM

PHASE 1

BL & Shipment Status

PHASE 2

Master BL & ICEGATE

PHASE 3

D/O Release

PHASE 4


Portal & AI Agent



Sales Operations & CRM


Today: customer data, followups and EOD/weekly reporting live in Excel, Word and email, with no dedicated CRM.

ORGANIZATIONAL HIERARCHY




A centralized Sales Operations & CRM system built around this hierarchy, with workflows and access matched to each role.

WHAT A SALESPERSON SEES IMMEDIATELY



CORE CRM CAPABILITIES




A single, structured record of sales activity: the operational foundation the later phases build on.



Reporting, Analytics & Incentives

REPORTING FLOW



EOD reporting becomes an automatic output of work already recorded, rather than a separate manual task.

ANALYTICS

- Individual performance
- Target vs achievement
- Customer acquisition
- Followups & quotations
- Conversion / progression
- Sales & profit performance

Exact KPIs to be finalized with Polestar.

INCENTIVE CALCULATION

Calculated per Polestar's actual incentive/margin rules; Accounts verifies against Fresa data. Final rules defined by Polestar.

CARRIER AGENT FOLLOWUP

Tracks expected response time on quotations sent to carrier agents; automated reminders trigger if the TAT is exceeded.

NOMINATION SHEET AUTOMATION

Confirmed bookings aggregate automatically into an EOD nomination sheet, sent to the respective CS/team.




BL Processing



DRAFT BL ITERATIONS


A draft BL may cycle through several customer/agent revisions before it is final.



The same record updates each time, with the BL number as the key identifier. No duplicate approval records are created.

FINAL APPROVAL & SECOND VERIFICATION

On the likely final version, the employee reviews carefully and either sends for another iteration or approves.



Second verification layer: the employee confirms that Fresa data exactly matches the approved BL, providing an added control before the record is final.

Approval dashboard always shows the original email/document alongside the extracted information, with a link to open the source.



Shipment Status Automation

TODAY

Employees manually check approximately 10 to 20 carrier/logistics websites, entering BL numbers, vehicle numbers and other identifiers to determine whether each shipment is on time or delayed.

"Your shipment is expected to be delayed by approximately two days."

PROPOSED AUTOMATION

- Check carrier/status sources automatically
- Match shipment via BL, vehicle or available identifiers
- Determine on time / delayed status
- Identify expected delay where available
- Trigger customer communication for relevant delays

Exact carrier integrations and status sources to be finalized with Polestar.

Customers are informed proactively, before they need to ask.



Master BL & ICEGATE Automation

MASTER BL RECONCILIATION



Iterations remain associated with the same Master BL workflow until final approval is confirmed.

ICEGATE PROCESS



A major current pain point: draft BLs are not entered into Fresa; only final BLs are. Reconciliation today is manual, printed, and repeated until approval.

The exact name of the ICEGATE response document (e.g. manifest/response) is to be confirmed with Polestar and should not be treated as finalized terminology.



Delivery Order Release Automation



APPLIED BUSINESS RULE

No eligible future shipment

Payment must be completed before the D/O is released.

Eligible shipment in pipeline

D/O can be released; customer receives a 30 day credit period from when the tax invoice is shared.

WHY PIPELINE DATA MATTERS

Draft BLs aren't in Fresa yet, so Accounts today must ask CS to search Excel manually. The new system's own database supplies pipeline visibility, including stored draft BL data.

POINT TO CONFIRM


How the 30 day credit rule applies when a customer has multiple simultaneous shipments: independent qualification per shipment, or one overall credit window.

Accounts remains the final approval authority.


The system retrieves and presents the relevant information. It supports the decision; it does not make it.



Customer Service Portal & Internal AI Employee Agent



Phase 0 to Phase 4



Each phase can be scoped and commissioned on its own timeline, building toward the same controlled automation layer.



Investment: Implementation & Maintenance

Upfront implementation	Amount
Phase 0: Sales Operations & CRM	₹1,25,000
Phase 1: BL & Shipment Status Automation	₹1,25,000
Phase 2: Master BL & ICEGATE Automation	₹75,000
Phase 3: D/O Release Automation	₹75,000
Phase 4: Customer Service Portal	₹50,000
Phase 4: Internal AI Employee Agent	₹30,000
Total upfront implementation	₹4,80,000 + GST

Progressive monthly maintenance	Amount
Phase 0	₹10,000 + GST
Phase 1	₹12,500 + GST
Phase 2	₹15,000 + GST
Phase 3	₹17,500 + GST
Phase 4 / full system	₹20,000 + GST

HOW MAINTENANCE SCALES

Maintenance increases progressively as each phase goes live, reflecting the growing scope of the system under support rather than a flat retainer from day one.

Phases may be commissioned sequentially; commercial figures apply per phase as scoped above.



Third Party & Infrastructure Costs

These costs are not included in the implementation or maintenance charges. Polestar maintains and pays for these directly through its own accounts.

Stage	Estimated / Month
Phase 0	₹3,000 to ₹5,000 per month
Phase 1	₹8,000 to ₹12,000 per month
Phase 2	₹10,000 to ₹15,000 per month
Phase 3	₹12,000 to ₹18,000 per month
Phase 4 / full system	₹15,000 to ₹25,000 per month

COST CATEGORIES

Automation infrastructure

AI / API usage

Messaging / WhatsApp

Cloud infrastructure

Database / hosting

Email services

Carrier / status APIs

These are indicative estimates only and will vary based on usage, integrations, API consumption, hosting, AI usage, email/messaging services, carrier/status APIs and other infrastructure requirements. Final third party costs depend on actual implementation and usage.



Next Steps & Points to Confirm

NEXT STEPS

- 1

Confirm scope and commercial approval
- 2

Confirm Fresa API and integration access
- 3

Finalize KPIs, incentive rules and credit period edge cases
- 4

Confirm carrier/status data sources and ICEGATE response document terminology
- 5

Begin Phase 0 implementation
- 6

Proceed through Phases 1 to 4 on the agreed sequence

OPEN ITEMS TO CONFIRM WITH POLESTAR

Exact KPIs for sales and management dashboards	30 day credit rule for customers with multiple simultaneous shipments
Carrier/status integrations and data sources	ICEGATE response document terminology

These items will be finalized with Polestar during detailed implementation planning and do not affect the commercial structure outlined in this proposal.

